

9/29/29 ServPro Update

Today the crew continued removing affected materials in the following rooms:

- 1801 Containment set up 25% complete
- 1701 Containment 25% complete - 1501 Containment 20% complete
- 1502 Containment set up complete and ready for demo
- 1301 Demolition complete and final clean is 50% complete
- 701 Demolition is complete and final clean is 50% complete