



8/1/2021

Project:

Traveler & Thatch exterior renovation

Traveler & Thatch interior renovation

Traveler, Thatch, Royal & Big Blue roofing replacement

Interior renovation dates:

Thatch – 4/26/2021 to 8/7/2021 (10 units)

Traveler 1014-2015 – 5/15/2021 to 8/28/2021 (4 units)

Traveler 1016-2020 – 8/8/2021 to 11/20/2021 (10 units)

Update:

As of Sunday, August 2021, all the metal roof and underlayment is completed on the Thatch units. New metal roofs are in the process of being installed. Installation of the roofs will continue throughout this week. The pergola screening has been replaced in the Traveler pool area. The renovation team will be working on installation of the LVP in the units.

The remaining units in Traveler are scheduled for furniture removal on Saturday, August 7, 2021. The renovation team will start renovations on Monday, August 9, 2021.



New metal roof on Thatch





New screen on pergola – Traveler pool area

