



Hello Escapes! To the Shores Owners,

We refrained from sending updates until we had new information to share with all of you. We are excited to announce that we have made significant progress to large items that will greatly improve the building. We cannot wait to see this building back, better than ever!

The new generator has been delivered and installed – the final touches are being done today and the temporary generator should be removed from the driveway pending all goes well with the final installation.

The staff has moved back into the main office lobby – the third floor is open to all guests and owners. We are still working on correcting the phone lines with SecureVision, so please be patient when trying to reach someone via phone as we are operating two lines with one working phone. Someone is in office 9-5 and will assist you as soon as they can!

Porter Roofing is back on site and working on the roof. The outdoor pool will be closed until July 3<sup>rd</sup> while they finish working on the south end of the roof. As soon as they finish, the pool will reopen.

The Board has signed the CRM contract to begin working on the interior of the units, materials have been ordered, we are awaiting their arrival.

The Board also approved the purchase of KABA locks for all doors in the building. They have been ordered, the current wait time on delivery is 8-12 weeks.

We hope you are all enjoying your summer and staying safe and healthy! We appreciate everyone's patience and support through this time – it has been a long journey, but we are starting to see the light at the end of this tunnel!

Escapes! To the Shores BOD, Management, and Staff