

ServPro Updates September 24 – 29, 2020

9/29/20

Today the crew continued the removal of affected materials in the following units:

- A12 Demolition is 100% complete and final clean is 15% complete.
- A13 Demolition is 30% complete
- A44 Demolition is 100% complete and final clean is 30% complete.
- A45 Demolition is 100% complete and final clean is 10% complete.
- A51 Demolition is 100% complete and final clean is 100% complete
- A53 Demolition is 100% complete and final clean is 15% complete
- A55 Has been prepped for demolition and contents have been manipulated in each building .

9/28/20

Today the crew continued demolition in the following units:

- A11 Demolition is 100% complete and final clean is 60% complete
- A12 Demolition is 70% complete
- A15 Demolition is 100% complete and final clean is 100% complete
- A51 Demolition is 70% complete
- A54 Demolition is 100% complete and final clean is 70% complete
- A55 has been prepped for demolition and will begin tomorrow.

9/27/20

Today the crews began removal of necessary materials in the following units:

- A15 is 80% complete
- A25 is 60% complete
- A51 is 50% complete

9/24/20

Today the crew began carpet removal of the affected carpet in the A and D buildings and are roughly 15% complete in each of the buildings. These efforts will be continued tomorrow. Contents are being manipulated around within the unit while carpet is being removed.

The Industrial Hygienist was onsite today and sampled the A building. We are expecting to have results tomorrow by end of day so we can begin removing impacted materials as long as samples return non-detect. The hygienist will be back onsite tomorrow to continue sampling buildings B, C, and D.

Carpet removal has been completed in the units above as well as:

D51, D52, D53, D54, C45, and C44.

Contents are being manipulated within the rooms and are being wrapped/padded as necessary. Units A44 and A45 have been padded/protected and the unit is ready for demolition.

The crew also started going around to each unit and securing any cables that may present a tripping hazard in preparation for tomorrow when the unit owners will be walking through the building. If anything is identified during the day as a safety hazard, please notify me immediately and we will work to resolve any possible issues quickly.