

February 19, 2021

The following are this week's updates:

- Roof materials were delivered – the start of the roof replacement has been delayed due to weather.
- CRM has begun the build back for the D wing units.
- Insurance adjustors and engineers walked the building to discuss replacement of all windows and doors, and the D roof – we are waiting to hear back on the verdict.
- We are on track for the projected April staged reopening beginning with the D wing, followed with the B/C wing, and ending with the A wing. The A wing is currently red tagged by the city of Orange Beach due to damage sustained from Hurricane Sally.
- CRM has begun working on the stud repair.
- The boardwalks will be updated to comply with the new city ordinance.
- As long as there is no threat of injury the outdoor pools and the gyms will reopen with their respective building, the D gym and C/D pool will open first, the A gym and A/B pool will reopen along with the A building as that courtyard sustained significantly more damage.
- Green Electric has ordered three new light poles to replace those that were damaged by Hurricane Sally and will handle installation when they arrive.
- The office staff will be working remotely from the Escapes to The Shores building until the office can be restored, new check in procedures will be provided prior to arrival once units start reopening.

We will continue to keep you updated as the progress continues. We hope you're all staying safe and healthy and appreciate your patience and understanding during this time. We are excited to bring the building back better than before!