



Porter Roofing has begun installing the new metal roof on the lower fifth floor roofing areas. They will move to the stairwells and gazebo soon. The helicopter flight operation originally scheduled for August 16 has been postponed to August 23rd due to the potential weather-related issues from Tropical Storm Fred. Please review the special notice sent regarding this for all information.

Immediately after the materials are flown to the roof by helicopter the outdoor pool and all deck areas will be closed. This closure will be in place for 14 days to allow for the southernmost area of the roof over the pool to be installed.

General maintenance notes, areas that are still carpeted were professionally cleaned this week. Additionally, the dog walk station has been moved to a new location on the west side of the property. The temporary guard shack has been removed from the parking area and repurposed. Some holes in hallway sheetrock were patched this week and touch up paint applied.

Please remember that the third-floor parking deck area is staging for the roofing materials and is closed until further notice.

Lastly, during the unloading of roofing materials the grassy area by the circle was damaged. Porter Roofing has been notified of their responsibility to repair this. They have contacted Kutters and expect by the end of the project to have this repaired.

We thank you all for your continued commitment to Escapes! to the Shores and hope you all have a safe and healthy week.

Sincerely,

Kevin M Gilliland and the Latour Hotels and Resorts Management Team