



7/18/2021

Project:

Traveler & Thatch exterior renovation

Traveler & Thatch interior renovation

Traveler, Thatch, Royal & Big Blue roofing replacement

Interior renovation dates:

Thatch – 4/26/2021 to 8/7/2021 (10 units)

Traveler 1014-2015 – 5/15/2021 to 8/28/2021 (4 units)

Traveler 1016-2020 – 8/8/2021 to 11/20/2021 (10 units)

Update:

As of Sunday, July 18, 2021, the dumpster area by Travel has been painted completely. The painters will begin pressure washing the back patios of Thatch and then applying paint. The renovation team will begin concrete work on the floors in the Thatch buildings.

Roofing work was delayed on the Thatch and Travel buildings due to thunderstorms throughout the week. The removal of the metal roofing will begin this Wednesday if the weather permits.



Back and side view of dumpster area by Travel





Ocean front unit at Thatch